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ESTIMATE RUN 02/12/2018

ESTIMATE SUMMARY 14:22:37

CONTID: C19185         ESTIMATE NO: 0015 FINL 2005

PCN: 19185-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 & SH 392 INTERSECTION PERCENT TIME:

PROJECT NO: FSA0853-091                   

US 85 & SH 392 INTERSECTION

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,772,798.76 PARTICIPATING $ $ 30,294.97

AWARD PROJECT AMT: 14,822,675.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 222,340.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.99%

2,005.86

30,294.97

30,294.97

252,635.11

$

$

$

$

15,770,792.90

0.00

15,770,792.90

0.00

15,770,792.90

0.00

0.00

15,770,792.90

0.00

AMOUNT DUE 15,770,792.90 252,635.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 252,635.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

280.0 TIME ALLOW: 280

ORIG TIME ALLOW: 280

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/13/2016

09/13/2016

11/28/2017

11/28/2017

02/12/2018

07/21/2016

07/27/2016

08/25/2016

09/13/2016
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

0010 Removal of Structures and Obstructions 2.000

0.000

202-00000  
 

12,000.002.000

0.00

2.000

L S 

6,000.00000

0015 Removal of Slope and Ditch Paving 199.000

0.000

202-00026  
 

5,970.00199.000

0.00

199.000

SY  

30.00000

0020 Removal of Pipe 588.000

0.000

202-00035  
 

14,700.00588.000

0.00

588.000

LF  

25.00000

0025 Removal of End Section 9.000

0.000

202-00037  
 

1,800.009.000

0.00

9.000

EACH

200.00000

0030 *Removal of Delineator 398.000

0.000

202-00090  
 

2,985.00398.000

0.00

398.000

EACH

7.50000

0035 Removal of Concrete Median Cover Material 85.000

0.000

202-00190  
 

1,445.0085.000

0.00

85.000

SY  

17.00000

0040 Removal of Curb and Gutter 276.000

0.000

202-00203  
 

1,656.00276.000

0.00

276.000

LF  

6.00000

0045 *Removal of Concrete Pavement 9,344.000

0.000

202-00210  
 

56,064.009,344.000

0.00

9,344.000

SY  

6.00000

0050 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

0.000

SY  

12.00000

0055 *Removal of Asphalt Mat 13,545.210

0.000

202-00220  
 

46,053.7113,545.210

0.00

13,545.210

SY  

3.40000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Special) 81,260.000

0.000

202-00226  
 

227,528.0081,260.000

0.00

81,260.000

SY  

2.80000

0065 *Removal of Asphalt Mat (Planing) 49,826.000

0.000

202-00240  
 

69,756.4049,826.000

0.00

49,826.000

SY  

1.40000

0070 Removal of Pavement Marking 42,531.000

0.000

202-00250  
 

76,555.8042,531.000

0.00

42,531.000

SF  

1.80000

0075 *Removal of Ground Sign 123.000

0.000

202-00810  
 

9,102.00123.000

0.00

123.000

EACH

74.00000

0080 Removal of Flashing Beacon 4.000

0.000

202-00825  
 

168.004.000

0.00

4.000

EACH

42.00000

0085 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,800.001.000

0.00

1.000

L S 

4,800.00000

0090 Removal of Fence 230.000

0.000

202-01000  
 

1,495.00230.000

0.00

230.000

LF  

6.50000

0095 Clean Culvert 31.000

0.000

202-04002  
 

58,900.0031.000

0.00

31.000

EACH

1,900.00000

0100 Unclassified Excavation (Complete In Place) 9,044.000

0.000

203-00010  
 

90,440.009,044.000

0.00

9,044.000

CY  

10.00000

0105 Embankment Material (Complete In Place) 13,548.000

0.000

203-00060  
 

338,700.0013,548.000

0.00

13,548.000

CY  

25.00000

0110 Embankment Material (Complete In Place) (Special) 3,165.000

0.000

203-00062  
 

79,125.003,165.000

0.00

3,165.000

CY  

25.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Muck Excavation 6,533.110

0.000

203-00100  
 

326,655.506,533.110

0.00

6,533.110

CY  

50.00000

0120 Backhoe 113.500

0.500

203-01510  
 

18,240.00114.000

80.00

114.000

HOUR

160.00000

0125 Combination Loader 106.000

0.000

203-01594  
 

11,660.00106.000

0.00

106.000

HOUR

110.00000

0130 Potholing 89.000

0.000

203-01597  
 

16,910.0089.000

0.00

89.000

HOUR

190.00000

0135 Laborer 77.000

0.000

203-02330  
 

3,234.0077.000

0.00

77.000

HOUR

42.00000

0140 Structure Excavation 605.000

0.000

206-00000  
 

15,125.00605.000

0.00

605.000

CY  

25.00000

0145 Structure Backfill (Flow-Fill) 65.000

0.000

206-00065  
 

11,700.0065.000

0.00

65.000

CY  

180.00000

0150 Topsoil 750.000

0.000

207-00205  
 

6,750.00750.000

0.00

750.000

CY  

9.00000

0155 Erosion Log Type 1 (12 Inch) 3,853.000

0.000

208-00002  
 

16,182.603,853.000

0.00

3,853.000

LF  

4.20000

0160 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0165 Concrete Washout Structure 6.000

0.000

208-00045  
 

3,180.006.000

0.00

6.000

EACH

530.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0175 Removal and Disposal of Sediment (Labor) 103.500

0.500

208-00103  
 

3,952.00104.000

19.00

104.000

HOUR

38.00000

0180 Removal and Disposal of Sediment (Equipment) 97.000

0.000

208-00105  
 

10,670.0097.000

0.00

97.000

HOUR

110.00000

0185 Sweeping (Sediment Removal) 42.500

0.500

208-00106  
 

9,030.0043.000

105.00

43.000

HOUR

210.00000

0190 Removal of Trash 50.000

0.000

208-00107  
 

3,000.0050.000

0.00

50.000

HOUR

60.00000

0195 Erosion Control Management 81.000

0.000

208-00207  
 

2,835.0081.000

0.00

81.000

DAY 

35.00000

0200 Reset Utility Secondary Service Pedestal 1.000

0.000

210-00056  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0205 *Reset Sign Panel 5.000

0.000

210-00815  
 

1,600.005.000

0.00

5.000

EACH

320.00000

0210 Adjust Manhole 2.000

0.000

210-04010  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0215 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

600.00000

0220 Dewatering 1.000

0.000

211-03005  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 15.110

-0.110

212-00006  
 

5,100.0015.000

-37.40

15.110

ACRE

340.00000

0230 *Soil Conditioning 15.110

-0.110

212-00032  
 

7,350.0015.000

-53.90

15.110

ACRE

490.00000

0235 *Mulching (Weed Free Hay) 15.110

-0.110

213-00002  
 

6,000.0015.000

-44.00

15.110

ACRE

400.00000

0240 *Spray-on Mulch Blanket 0.040

0.000

213-00012  
 

480.000.040

0.00

0.040

ACRE

12,000.00000

0245 *Mulch Tackifier 3,100.000

0.000

213-00061  
 

6,510.003,100.000

0.00

3,100.000

LB  

2.10000

0250 *Soil Retention Blanket (Biodegradable Straw/Coconut) 1,072.000

0.000

216-00042  
 

2,251.201,072.000

0.00

1,072.000

SY  

2.10000

0255 Wildlife Biologist 5.500

0.500

240-00000  
 

720.006.000

60.00

6.000

HOUR

120.00000

0260 Aggregate Base Course (Class 6) 45,897.720

0.000

304-06000  
 

1,101,545.2845,897.720

0.00

45,897.720

TON 

24.00000

0261 Added Item (Dollar)/ Price Reduction for Gradation -1,166.190

-20.000

900-00006  
 

0.00-1,186.190

0.00

-1,166.190

DOL 

0.00000

0265 Aggregate Base Course (Special) 8,304.420

-0.042

304-09014  
 

191,000.698,304.378

-0.97

8,304.420

TON 

23.00000

0270 Hot Mix Asphalt (Patching) (Asphalt) 289.490

0.500

403-00720  
 

46,398.40289.990

80.00

289.990

TON 

160.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 49,249.840

0.000

403-33751  
 

3,447,488.8049,249.840

0.00

49,249.840

TON 

70.00000

0280 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 23,882.870

0.000

403-34751  
 

1,743,449.5123,882.870

0.00

23,882.870

TON 

73.00000

0285 Concrete Pavement (11 Inch) 20,963.000

0.000

412-01100  
 

1,488,373.0020,963.000

0.00

20,963.000

SY  

71.00000

0290 Concrete Pavement (11 Inch) (Fast Track) 742.000

0.000

412-01120  
 

96,460.00742.000

0.00

742.000

SY  

130.00000

0295 *Rubbilization of Concrete Pavement 104,747.000

0.000

412-18050  
 

157,120.50104,747.000

0.00

104,747.000

SY  

1.50000

0300 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

10.00000

0305 Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

5,320.0019.000

0.00

19.000

LF  

280.00000

0310 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

9,240.0021.000

0.00

21.000

LF  

440.00000

0315 Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

21,420.0042.000

0.00

42.000

LF  

510.00000

0320 Riprap (9 Inch) 47.530

0.470

506-00209  
 

15,360.0048.000

150.40

48.000

CY  

320.00000

0325 Soil Riprap (9 Inch) 19.500

0.500

506-00409  
 

2,200.0020.000

55.00

20.000

CY  

110.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Soil Riprap (12 Inch) 29.000

0.000

506-00412  
 

3,190.0029.000

0.00

29.000

CY  

110.00000

0331 Geogrid Reinforce Used to Repair Unstable Areas 7,392.880

0.120

506-01020  
 

26,984.457,393.000

0.44

7,393.000

SY  

3.65000

0335 Concrete Slope and Ditch Paving (Reinforced) 37.800

0.000

507-00100  
 

41,580.0037.800

0.00

37.800

CY  

1,100.00000

0340 Concrete Class D (Wall) 72.250

-0.250

601-03050  
 

79,200.0072.000

-275.00

72.250

CY  

1,100.00000

0341 Added Item (Dollar)/ Price Reduction for Low 
Compressive Strength

-1,320.000

0.000

900-00006  
 

0.00-1,320.000

0.00

-1,320.000

DOL 

0.00000

0345 *Reinforcing Steel 7,631.000

0.000

602-00000  
 

6,867.907,631.000

0.00

7,631.000

LB  

0.90000

0350 24 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01245  
 

10,400.0016.000

0.00

16.000

LF  

650.00000

0355 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0360 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0365 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

500.00000

0366 18 In RCP (Jacked) Pipe Installed by Boring 108.000

0.000

603-07180  
 

71,821.08108.000

0.00

108.000

LF  

665.01000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 24 Inch Corrugated Steel Pipe 13.000

0.000

603-10240  
 

6,500.0013.000

0.00

13.000

LF  

500.00000

0375 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

500.00000

0380 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

0.000

EACH

700.00000

0385 24 Inch Steel End Section 10.000

0.000

603-30024  
 

8,500.0010.000

0.00

10.000

EACH

850.00000

0390 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

950.00000

0395 14x4 Foot Concrete Box Culvert (Precast) 101.000

0.000

603-71404  
 

136,350.00101.000

0.00

101.000

LF  

1,350.00000

0400 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0405 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0410 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0415 Pipe Edge Drain 41,803.000

0.000

605-82100  
 

658,397.2541,803.000

0.00

41,803.000

LF  

15.75000

0420 Subsurface Drain Outlet 1,351.000

0.000

605-84000  
 

33,775.001,351.000

0.00

1,351.000

LF  

25.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Guardrail Type 3 (6-3 Post Spacing) 2,038.500

0.500

606-00301  
 

57,092.002,039.000

14.00

2,039.000

LF  

28.00000

0425 MATERIAL ALLOWANCE Guardrail Ty(6-3) MGSl  Est #5 0.000

0.000

0.000.000

0.00LF  

28.00000

0430 Guardrail Type 7 (Style CE) 246.000

0.000

606-00740  
 

30,750.00246.000

0.00

246.000

LF  

125.00000

0435 End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,460.003.000

0.00

3.000

EACH

820.00000

0435 MATERIAL ALLOWANCE End Anchor 3D Est #5 0.000

0.000

0.000.000

0.00EACH

820.00000

0440 Transition Type 3G 4.000

0.000

606-01370  
 

7,600.004.000

0.00

4.000

EACH

1,900.00000

0440 MATERIAL ALLOWANCE Transition Type 3G Est #5 0.000

0.000

0.000.000

0.00EACH

1,900.00000

0445 Transition Type 3H 2.000

0.000

606-01380  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0445 MATERIAL ALLOWANCE Transition Type 3H Est #5 0.000

0.000

0.000.000

0.00EACH

1,200.00000

0450 End Anchorage (Nonflared) 5.000

0.000

606-02003  
 

13,500.005.000

0.00

5.000

EACH

2,700.00000

0450 MATERIAL ALLOWANCE end anchor Non-Flared Est #5 0.000

0.000

0.000.000

0.00EACH

2,700.00000



CONTID: C19185         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 End Post 2.000

0.000

607-00005  
 

660.002.000

0.00

2.000

EACH

330.00000

0460 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

0.000

EACH

360.00000

0465 Fence Barbed Wire with Metal Posts 255.000

0.000

607-01000  
 

867.00255.000

0.00

255.000

LF  

3.40000

0470 Fence (Plastic) 738.000

0.000

607-11525  
 

3,394.80738.000

0.00

738.000

LF  

4.60000

0475 Curb and Gutter Type 2 (Section I-M) 50.000

0.000

609-21011  
 

1,100.0050.000

0.00

50.000

LF  

22.00000

0480 Median Cover Material (Concrete) 85.200

-0.200

610-00030  
 

1,020.0085.000

-2.40

85.200

SF  

12.00000

0485 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

0.000

EACH

76.00000

0490 *Delineator (Drivable Concrete Installation) (Type I) 238.000

0.000

612-00101  
 

26,180.00238.000

0.00

238.000

EACH

110.00000

0495 *Delineator (Drivable Concrete Installation) (Type II) 180.000

0.000

612-00102  
 

19,800.00180.000

0.00

180.000

EACH

110.00000

0500 *Delineator (Drivable Concrete Installation) (Type 
III) 

101.000

0.000

612-00103  
 

11,110.00101.000

0.00

101.000

EACH

110.00000

0505 2 Inch Electrical Conduit (Bored) 1,320.000

0.000

613-00206  
 

18,480.001,320.000

0.00

1,320.000

LF  

14.00000
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PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 3 Inch Electrical Conduit (Bored) 782.000

0.000

613-00306  
 

13,294.00782.000

0.00

782.000

LF  

17.00000

0515 2 Inch Electrical Conduit (Plastic) 606.000

0.000

613-01200  
 

6,060.00606.000

0.00

606.000

LF  

10.00000

0520 3 Inch Electrical Conduit (Plastic) 360.000

0.000

613-01300  
 

4,320.00360.000

0.00

360.000

LF  

12.00000

0525 Type Three Pull Box 11.000

0.000

613-07003  
 

7,480.0011.000

0.00

11.000

EACH

680.00000

0530 Type Four Pull Box 4.000

0.000

613-07004  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0535 Type Five Pull Box 1.000

0.000

613-07005  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0540 Wiring 1.000

0.000

613-10000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0545 Luminaire (LED) 4.000

0.000

613-13000  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0550 *Sign Panel (Class I) 380.000

0.000

614-00011  
 

6,080.00380.000

0.00

380.000

SF  

16.00000

0555 *Sign Panel (Class II) 1,277.000

0.000

614-00012  
 

24,263.001,277.000

0.00

1,277.000

SF  

19.00000

0560 *Steel Sign Support (2-Inch Round)(Post) 191.000

0.000

614-01512  
 

3,056.00191.000

0.00

191.000

LF  

16.00000



CONTID: C19185         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *Steel Sign Support (2-Inch Round)(Socket) 16.000

0.000

614-01522  
 

1,760.0016.000

0.00

16.000

EACH

110.00000

0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1,132.000

0.000

614-01585  
 

23,772.001,132.000

0.00

1,132.000

LF  

21.00000

0575 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

80.000

0.000

614-01588  
 

25,600.0080.000

0.00

80.000

EACH

320.00000

0580 Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

6,700.0010.000

0.00

10.000

EACH

670.00000

0585 Traffic Signal Face (12-12-12-12-12) 8.000

0.000

614-70560  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0590 Blank Out Sign(LED)(Single Faced) 1.000

0.000

614-72740  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0595 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

14,300.001.000

0.00

1.000

EACH

14,300.00000

0600 Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

37,600.004.000

0.00

4.000

EACH

9,400.00000

0600 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

6,200.00000

0605 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

4.000

0.000

614-72889  
 

1,960.004.000

0.00

4.000

EACH

490.00000

0610 Flashing Beacon 4.000

0.000

614-80000  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000
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NO.

ITEM
NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 Rumble Strip (Grinding)(Asphalt) 15,669.000

0.000

614-80391  
 

4,700.7015,669.000

0.00

15,669.000

LF  

0.30000

0620 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

12,700.001.000

0.00

1.000

EACH

12,700.00000

0620 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,000.00000

0625 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

20,100.001.000

0.00

1.000

EACH

20,100.00000

0625 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

20,099.00000

0630 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000

0.000

614-81175  
 

48,000.002.000

0.00

2.000

EACH

24,000.00000

0630 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

23,976.00000

0635 Impact Attenuator 1.000

0.000

614-85001  
 

24,200.001.000

0.00

1.000

EACH

24,200.00000

0635 MATERIAL ALLOWANCE Impact Attenuator 0.000

0.000

0.000.000

0.00EACH

17,815.00000

0640 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0645 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Detour Pavement 3,792.000

0.000

621-00450  
 

185,808.003,792.000

0.00

3,792.000

SY  

49.00000

0655 18 Inch Drainage Pipe (Class 7) (Complete In Place) 169.000

0.000

624-27019  
 

15,210.00169.000

0.00

169.000

LF  

90.00000

0660 24 Inch Drainage Pipe (Class 7) (Complete In Place) 181.000

0.000

624-27025  
 

27,150.00181.000

0.00

181.000

LF  

150.00000

0665 36 Inch Drainage Pipe (Class 7) (Complete In Place) 365.000

0.000

624-27037  
 

47,450.00365.000

0.00

365.000

LF  

130.00000

0670 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

338.000

0.000

624-47031  
 

40,560.00338.000

0.00

338.000

LF  

120.00000

0675 Construction Surveying 1.000

0.000

625-00000  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0680 *Mobilization 0.998

0.002

626-00000  
 

1,350,000.001.000

2,700.00

1.000

L S 

1,350,000.00000

0685 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0690 Epoxy Pavement Marking 371.000

0.000

627-00005  
 

33,390.00371.000

0.00

371.000

GAL 

90.00000

0695 Pavement Marking Paint (Waterborne) 1,014.200

-0.200

627-00011  
 

43,602.001,014.000

-8.60

1,014.000

GAL 

43.00000

0700 Preformed Plastic Pavement Marking (Type I) 8,938.000

0.000

627-01001  
 

107,256.008,938.000

0.00

8,938.000

SF  

12.00000
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PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 Preformed Plastic Pavement Marking (Type II) 5,532.000

0.000

627-02001  
 

77,448.005,532.000

0.00

5,532.000

SF  

14.00000

0710 Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,099.000

0.000

627-30405  
 

14,287.001,099.000

0.00

1,099.000

SF  

13.00000

0715 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

681.000

0.000

627-30410  
 

6,810.00681.000

0.00

681.000

SF  

10.00000

0720 *Flagging 5,561.500

0.500

630-00000  
 

139,050.005,562.000

12.50

5,562.000

HOUR

25.00000

0725 *Traffic Control Inspection 151.000

0.000

630-00007  
 

18,120.00151.000

0.00

151.000

DAY 

120.00000

0730 *Traffic Control Management 254.000

0.000

630-00012  
 

228,600.00254.000

0.00

254.000

DAY 

900.00000

0735 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

21.00000

0740 *Barricade (Type 3 M-B) (Temporary) 16.200

1.800

630-80336  
 

3,420.0018.000

342.00

18.000

EACH

190.00000

0745 *Barricade (Type 3 M-D) (Temporary) 4.500

0.500

630-80338  
 

1,550.005.000

155.00

5.000

EACH

310.00000

0750 *Construction Traffic Sign (Panel Size A) 108.000

12.000

630-80341  
 

9,360.00120.000

936.00

120.000

EACH

78.00000

0755 *Construction Traffic Sign (Panel Size B) 221.400

24.600

630-80342  
 

24,600.00246.000

2,460.00

246.000

EACH

100.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

14:22:37

CUMULATIVE
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CAT NO0200 ROADWAY 

0760 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

130.00000

0765 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

15.00000

0770 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

46,800.006.000

4,680.00

6.000

EACH

7,800.00000

0775 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.200

630-80357  
 

4,200.002.000

420.00

2.000

EACH

2,100.00000

0780 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

0.200

630-80358  
 

4,200.002.000

420.00

2.000

EACH

2,100.00000

0785 *Drum Channelizing Device 52.200

5.800

630-80360  
 

2,784.0058.000

278.40

58.000

EACH

48.00000

0790 *Drum Channelizing Device (With Light) (Flashing) 10.800

1.200

630-80363  
 

2,520.0012.000

252.00

12.000

EACH

210.00000

0795 Concrete Barrier (Temporary) 885.600

98.400

630-80370  
 

25,584.00984.000

2,558.40

984.000

LF  

26.00000

0800 *Traffic Cone 292.500

32.500

630-80380  
 

4,875.00325.000

487.50

325.000

EACH

15.00000

0805 *Tubular Marker 667.800

74.200

630-80384  
 

26,712.00742.000

2,671.20

742.000

EACH

36.00000

0810 *Impact Attenuator (Temporary) 1.800

0.200

630-85010  
 

16,000.002.000

1,600.00

2.000

EACH

8,000.00000
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REF
NO.
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NO.

ITEM
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QUANTITY/
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CAT NO0200 ROADWAY 

0815 *Mobile Attenuator 0.900

0.100

630-85020  
 

100,000.001.000

10,000.00

1.000

EACH

100,000.00000

0820 Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

63,000.001.000

0.00

1.000

L S 

63,000.00000

0825 Night Work Lighting 1.000

0.000

632-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Partnering 1,520.000

0.000

700-70011  
 

1,520.001,520.000

0.00

1,520.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 232,150.400

0.000

700-70012  
 

232,150.40232,150.400

0.00

232,150.400

F A 

1.00000

0845 F/A Concrete Pavement Incentive 43,261.600

0.000

700-70013  
 

43,261.6043,261.600

0.00

43,261.600

F A 

1.00000

0850 F/A Fuel Cost Adjustment 30,477.930

0.000

700-70016  
 

30,477.9330,477.930

0.00

30,477.930

F A 

1.00000

0855 F/A Roadway Smoothness Incentive 143,991.010

0.000

700-70018  
 

143,991.01143,991.010

0.00

143,991.010

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 94,399.900

0.000

700-70019  
 

94,399.9094,399.900

0.00

94,399.900

F A 

1.00000

0865 F/A On-The-Job Trainee 1,251.000

0.000

700-70021  
 

1,251.001,251.000

0.00

1,251.000

HOUR

1.00000
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REF
NO.

ITEM
NO.

ITEM
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

14:22:37

CUMULATIVE
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CAT NO0200 ROADWAY 

0870 F/A Railroad Flagging 7,423.750

0.000

700-70042  
 

7,423.757,423.750

0.00

7,423.750

F A 

1.00000

0875 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0880 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0885 F/A DRB Standing Committee 4,062.500

0.000

700-70594  
 

4,062.504,062.500

0.00

4,062.500

F A 

1.00000

CAT 15,054,864.6630,114.5715,055,278.33CURRENT AMT0200 $ $ $

CAT NO0300 C-18-CA 

0890 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.40000

0895 *Removal of Asphalt Mat (Planing) (Special) 147.000

0.000

202-00246  
 

7,350.00147.000

0.00

147.000

SY  

50.00000

0900 Removal of Bridge Railing 57.000

0.000

202-00425  
 

2,052.0057.000

0.00

57.000

LF  

36.00000

0905 Removal of Portions of Present Structure (Class 2) 23.140

-0.140

202-00453  
 

9,890.0023.000

-60.20

23.140

SY  

430.00000

0910 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

870.00000

0915 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000
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REF
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ITEM
NO.

ITEM
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CURRENT
QUANTITY/
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PERIOD
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CAT NO0300 C-18-CA 

0920 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 76.510

0.000

403-34751  
 

5,585.2376.510

0.00

76.510

TON 

73.00000

0925 Waterproofing (Membrane) 148.000

0.000

515-00120  
 

5,476.00148.000

0.00

148.000

SY  

37.00000

0930 Sawing and Sealing Bridge Joint 177.800

0.200

518-03000  
 

3,204.00178.000

3.60

178.000

LF  

18.00000

0935 Concrete (Patching) 1.930

0.070

601-06100  
 

5,400.002.000

189.00

2.000

CY  

2,700.00000

0940 Galvanic Anodes 121.000

0.000

601-51005  
 

4,477.00121.000

0.00

121.000

EACH

37.00000

0945 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.90000

0950 *Bridge Rail Type 10R 64.000

0.000

606-11010  
 

16,640.0064.000

0.00

64.000

LF  

260.00000

CAT 65,074.23132.4065,134.43CURRENT AMT0300 $ $ $

CAT NO0301 C-18-L 

0955 *Removal of Bridge 1.000

0.000

202-00400  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0960 Structure Excavation 800.000

0.000

206-00000  
 

20,000.00800.000

0.00

800.000

CY  

25.00000

0965 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

180.00000



CONTID: C19185         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 19185-BID    ESTIMATE RUN 02/12/2018

PROJECT: FSA0853-091                   ESTIMATE NO: 0015

REF
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0301 C-18-L 

0970 Structure Backfill (Class 1) 820.000

0.000

206-00100  
 

41,000.00820.000

0.00

820.000

CY  

50.00000

0975 Structure Backfill (Class 2) 20.000

0.000

206-00200  
 

2,000.0020.000

0.00

20.000

CY  

100.00000

0980 Mechanical Reinforcement of Soil 820.000

0.000

206-00360  
 

18,860.00820.000

0.00

820.000

CY  

23.00000

0985 *Shoring (Area 1) 1.000

0.000

206-01781  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0990 *Shoring (Area 2) 1.000

0.000

206-01782  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0995 Pile Tip 16.000

0.000

502-00460  
 

2,080.0016.000

0.00

16.000

EACH

130.00000

1000 Steel Piling (HP 12x53) 955.000

0.000

502-11253  
 

40,110.00955.000

0.00

955.000

LF  

42.00000

1005 Bridge Compression Joint Sealer 158.000

0.000

518-00000  
 

10,428.00158.000

0.00

158.000

LF  

66.00000

1010 Concrete Class D (Bridge) 148.040

-0.040

601-03040  
 

118,400.00148.000

-32.00

148.040

CY  

800.00000

1015 Concrete Class H (Bridge) 78.200

0.000

601-05001  
 

78,200.0078.200

0.00

78.200

CY  

1,000.00000

1020 *Reinforcing Steel (Epoxy Coated) 21,324.000

0.000

602-00020  
 

21,324.0021,324.000

0.00

21,324.000

LB  

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:37

CUMULATIVE
AMOUNT

CAT NO0301 C-18-L 

1025 *Bridge Rail Type 7 108.500

0.500

606-10700  
 

17,440.00109.000

80.00

109.000

LF  

160.00000

1030 Prestressed Concrete Slab (Depth Greater Than 13 
Inches) 

2,522.000

0.000

618-06036  
 

116,012.002,522.000

0.00

2,522.000

SF  

46.00000

CAT 575,854.0048.00575,886.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1035 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

1040 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1045 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 75,000.000.0076,500.00CURRENT AMT0400 $ $ $

$15,770,792.8930,294.97$15,772,798.76$CURRENT AMTPROJECT TOTAL


